


POA  
BASE NAVAL NORTE  
CORTADO 30-DICIEMBRE -2022

ID	Task	PROG/ACT/SUB-ACT/PROC N0,N1,N2,NN/TAREA	Duration	Start	Finish	Cost	Meta Plani	Meta Aju	Meta Ejecu	Cumplimie	Cumplimiento Eje	Text5	Text6
1		BASE NAVAL NORTE	230 da	Fri 1/21/22	Thu 12/08/2	\$418376.3	278	278	267	96.04%	96.04%		
2		<b>PROGRAMA 1: ADMINISTRACION CENTRAL ACT 001 : GESTIO</b>	<b>213 d</b>	<b>Fri 1/21/22</b>	<b>Tue 11/15/2</b>	<b>\$403812.3</b>	<b>97</b>	<b>97</b>	<b>89</b>	<b>91.75</b>	<b>91.75%</b>		
3		<b>ACTIVIDAD 1: GESTION INSTITUCIONAL</b>	<b>213 d</b>	<b>Fri 1/21/22</b>	<b>Tue 11/15/2</b>	<b>\$403812.3</b>	<b>97</b>	<b>97</b>	<b>89</b>	<b>91.75</b>	<b>91.75%</b>		
4		<b>SUB-ACTIVIDAD: 03 GESTION DE LAS UNIDADES ADMIN</b>	<b>213 d</b>	<b>Fri 1/21/22</b>	<b>Tue 11/15/2</b>	<b>\$403812.3</b>	<b>97</b>	<b>97</b>	<b>89</b>	<b>91.75</b>	<b>91.75%</b>		
5		<b>MACRO PROCESO 10: GESTION LOGISTICA</b>	<b>213 d</b>	<b>Fri 1/21/22</b>	<b>Tue 11/15/2</b>	<b>\$403812.3</b>	<b>97</b>	<b>97</b>	<b>89</b>	<b>91.75</b>	<b>91.75%</b>		
6		<b>PROCESO 10.1: ABASTECIMIENTO</b>	<b>213 d</b>	<b>Fri 1/21/22</b>	<b>Tue 11/15/2</b>	<b>\$403812.3</b>	<b>97</b>	<b>97</b>	<b>89</b>	<b>91.75</b>	<b>91.75%</b>		
7		<b>SUBPROCESO 10.1.3:OBTENCION</b>	<b>213 d</b>	<b>Fri 1/21/22</b>	<b>Tue 11/15/2</b>	<b>\$403812.3</b>	<b>97</b>	<b>97</b>	<b>89</b>	<b>91.75</b>	<b>91.75%</b>		
8		<b>SUB PROCESO 1.10.1.3.1.ADQUISICIONES LOC</b>	<b>213 d</b>	<b>Fri 1/21/22</b>	<b>Tue 11/15/2</b>	<b>\$403812.3</b>	<b>97</b>	<b>97</b>	<b>89</b>	<b>91.75</b>	<b>91.75%</b>		
9		<b>ENTREGABLE: Pago de bienes y servicios</b>	<b>213 d</b>	<b>Fri 1/21/22</b>	<b>Tue 11/15/2</b>	<b>\$403812.3</b>	<b>97</b>	<b>97</b>	<b>89</b>	<b>91.75</b>	<b>91.75%</b>		
10		<b>Pago de Servicios Basicos</b>	<b>213 d</b>	<b>Fri 1/21/22</b>	<b>Tue 11/15/2</b>	<b>\$382597.1</b>	<b>61</b>	<b>61</b>	<b>59</b>	<b>96.72</b>	<b>96.72%</b>		
11		Agua Potable	230 da	Fri 1/21/22	Thu 12/08/2	\$195599.7	12	12	12	100%	100%		
12		Energia Electrica	213 da	Fri 1/21/22	Tue 11/15/2	\$165297.1	11	11	12	109.0%	109.0%		
13		Telecomunicaciones	213 da	Fri 1/21/22	Tue 11/15/2	\$4700.00	12	12	12	100%	100%		
14		Pasajes al interior	200 da	Mon 1/31/22	Fri 11/04/22	\$300.00	4	4	4	100%	100%		
15		Viaticos y subs. En el Interior	200 da	Mon 1/31/22	Fri 11/04/22	\$300.00	9	9	9	100%	100%		
16		Pago de Tasas de impuestos Prediales, Cuerpo	218 da	Fri 1/21/22	Tue 11/22/2	\$16400.21	11	11	10	90.90%	90.90%		
17		Servicio de empastados de Estados Financiero	44 day	Tue 5/03/22	Fri 7/01/22	\$0.00	2	2	0	0%	0%		
18		<b>Servicio de Mantenimientos</b>	<b>44 da</b>	<b>Tue 5/03/22</b>	<b>Fri 7/01/22</b>	<b>\$8390.00</b>	<b>6</b>	<b>6</b>	<b>4</b>	<b>66.66</b>	<b>66.66%</b>		
19		Servicio para mantenimiento de mobiliario	44 day	Tue 5/03/22	Fri 7/01/22	\$0.00	1	1	0	0%	0%		
20		Servicio para mantenimiento de maquinarias y	44 day	Tue 5/03/22	Fri 7/01/22	\$1690.00	4	4	3	75%	75%		
21		Servicio para mantenimiento y reparacion de v	44 day	Tue 5/03/22	Fri 7/01/22	\$6700.00	1	1	1	100%	100%		
22		<b>Adquisicion de suministros y materiales</b>	<b>260 d</b>	<b>Mon 1/03/2</b>	<b>Fri 12/30/2</b>	<b>\$12825.2</b>	<b>30</b>	<b>30</b>	<b>26</b>	<b>86.66</b>	<b>86.66%</b>		
23		Adquisicion de prendas de proteccion persona	43 day	Fri 4/01/22	Tue 5/31/22	\$200.00	2	2	2	100%	100%		
24		Adquisicion de materiales de oficina para el C	43 day	Fri 4/01/22	Tue 5/31/22	\$291.71	2	2	2	100%	100%		
25		Adquisicion de materiales de aseo para el Com	43 day	Fri 4/01/22	Tue 5/31/22	\$340.76	2	2	2	100%	100%		
26		Adquisición de materiales para mantenimiento	43 day	Fri 4/01/22	Tue 5/31/22	\$3777.00	2	2	2	100%	100%		
27		Repuestos y Accesorios (batería, memorias, d	44 day	Tue 5/03/22	Fri 7/01/22	\$490.00	2	2	2	100%	100%		
28		Adquisición de 13 canecas de cloro de 45Kg y 1	43 day	Fri 4/01/22	Tue 5/31/22	\$2490.30	2	2	2	100%	100%		
29		<b>Costas Judiciales</b>	<b>200 da</b>	<b>Mon 2/28/22</b>	<b>Fri 12/02/22</b>	<b>\$242.01</b>	<b>1</b>	<b>1</b>	<b>1</b>	<b>100%</b>	<b>100%</b>		
30		Arrendamiento de equipo informatico	260 da	Mon 1/03/22	Fri 12/30/22	\$4503.47	12	12	12	100%	100%		
31		Mant. De equipos y sistemas informaticos	50 day	Mon 1/31/22	Fri 4/08/22	\$0.00	4	4	0	0%	0%		
32		Repuesto y Accesorios	50 day	Mon 1/31/22	Fri 4/08/22	\$489.96	1	1	1	100%	100%		
33		<b>Apoyo a la Gestión BASNOR</b>	<b>249 d</b>	<b>Sat 1/01/22</b>	<b>Wed 12/14</b>	<b>\$14564.0</b>	<b>181</b>	<b>181</b>	<b>178</b>	<b>98.34</b>	<b>98.34%</b>		
34		<b>COORDINACION ADMINISTRATIVA FINANCIERA</b>	<b>162 d</b>	<b>Mon 1/31/2</b>	<b>Tue 9/13/2</b>	<b>\$0.00</b>	<b>19</b>	<b>19</b>	<b>19</b>	<b>100%</b>	<b>100%</b>		
35		Plan de Mantenimiento de Infraestructura	141 da	Sat 4/30/22	Fri 11/11/22	\$0.00	4	4	4	100%	100%		
36		Plan de mantenimiento de Aires Acondicionados	86 day	Wed 5/04/22	Wed 8/31/22	\$0.00	1	1	1	100%	100%		
37		Control de Ingresos y egresos del pañol de suministros de bode	213 da	Mon 1/31/22	Wed 11/23/2	\$0.00	12	12	12	100%	100%		
38		Constatacion Fisica al pañol de suministros I semestre 2022	22 day	Wed 6/01/22	Thu 6/30/22	\$0.00	1	1	1	100%	100%		
39		Constatacion Fisica al pañol de suministros II semestre 2022	22 day	Thu 12/01/22	Fri 12/30/22	\$0.00	1	1	1	100%	100%		
40		<b>UNIDAD FINANCIERA-PRESUPUESTO CONTABILID</b>	<b>230 d</b>	<b>Mon 1/31/2</b>	<b>Fri 12/16/2</b>	<b>\$0.00</b>	<b>70</b>	<b>70</b>	<b>70</b>	<b>100%</b>	<b>100%</b>		
41		Revista Financiera	1 day	Thu 9/01/22	Thu 9/01/22	\$0.00	1	1	1	100%	100%		
42		Estados Financieros	193 da	Mon 1/31/22	Wed 10/26/2	\$0.00	12	12	12	100%	100%		
43		Informe Mensual conciliacion de ventas	230 da	Mon 1/31/22	Fri 12/16/22	\$0.00	12	12	12	100%	100%		
44		Declaracion de Imp Rta, Ret Fte, ATS	230 da	Mon 1/31/22	Fri 12/16/22	\$0.00	12	12	12	100%	100%		
45		Constatacion Fisica de Bienes de L/Duración y no depreciables	65 day	Thu 6/30/22	Wed 9/28/22	\$0.00	1	1	1	100%	100%		
46		Cumplimiento de Recomendaciones Revista Financiera	30 day	Mon 9/05/22	Fri 10/14/22	\$0.00	4	4	4	100%	100%		
47		Conciliacion ESIGEF-SIGEIN	230 da	Mon 1/31/22	Fri 12/16/22	\$0.00	12	12	12	100%	100%		
48		Reprogramacion Financieras del compromiso/devengado	230 da	Mon 1/31/22	Fri 12/16/22	\$0.00	4	4	4	100%	100%		
49		Control de la ejecución presupuestaria de la EOD	230 da	Mon 1/31/22	Fri 12/16/22	\$0.00	12	12	12	100%	100%		
50		<b>UNIDAD DE COMPRAS PUBLICAS</b>	<b>213 d</b>	<b>Fri 2/25/22</b>	<b>Tue 12/20/2</b>	<b>\$0.00</b>	<b>12</b>	<b>12</b>	<b>12</b>	<b>100%</b>	<b>100%</b>		
51		Ejecución del PAC 2022	213 da	Fri 2/25/22	Tue 12/20/2	\$0.00	11	11	11	100%	100%		
52		Seguimiento finalizacion de procesos pendientes	213 da	Fri 2/25/22	Tue 12/20/2	\$0.00	1	1	1	100%	100%		
53		<b>TALENTO HUMANO</b>	<b>249 d</b>	<b>Mon 1/03/2</b>	<b>Thu 12/15/2</b>	<b>\$0.00</b>	<b>77</b>	<b>77</b>	<b>74</b>	<b>96.10</b>	<b>96.10%</b>		

POA  
BASE NAVAL NORTE  
CORTADO 30-DICIEMBRE -2022

ID	Task M	PROG/ACT/SUB-ACT/PROC N0,N1,N2,NN/TAREA	Duration	Start	Finish	Cost	Meta Plani	Meta Aju	Meta Ejecu	Cumplimie	Cumplimiento Eje	Text5	Text6
54	✚	Informe de Licencias y Permisos	249 da	Mon 1/03/22	Thu 12/15/2	\$0.00	12	12	12	100%	100%		
55	✚	Informe de Sanciones	249 da	Mon 1/03/22	Thu 12/15/2	\$0.00	12	12	12	100%	100%		
56	✚	Hojas de Cierre de Crédito	249 da	Mon 1/03/22	Thu 12/15/2	\$0.00	30	30	28	93.33%	93.33%		
57	✚	Solicitudes de licencia Exterior	249 da	Mon 1/03/22	Thu 12/15/2	\$0.00	10	10	9	90%	90%		
58	✚	Evaluacion desempeño 2022	249 da	Mon 1/03/22	Thu 12/15/2	\$0.00	1	1	1	100%	100%		
59	✚	Informe mensual de personal discapacitado y enfermedades cata	249 da	Mon 1/03/22	Thu 12/15/2	\$0.00	12	12	12	100%	100%		
60	✚	<b>PROGRAMA 57: ALISTAMIENTO OPERACIONAL DE LAS FUER</b>	<b>20 da</b>	<b>Fri 4/01/22</b>	<b>Thu 4/28/2</b>	<b>\$14564.0</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>100%</b>	<b>100%</b>		
61	✚	<b>ACTIVIDAD 2: MANTENIMIENTO DE INFRAESTRUCTURA, P</b>	<b>20 da</b>	<b>Fri 4/01/22</b>	<b>Thu 4/28/2</b>	<b>\$14564.0</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>100%</b>	<b>100%</b>		
62	✚	<b>SUB-ACTIVIDAD: 01 MANTENIMIENTO DE INFRAESTRU</b>	<b>20 da</b>	<b>Fri 4/01/22</b>	<b>Thu 4/28/2</b>	<b>\$14564.0</b>	<b>3</b>	<b>3</b>	<b>3</b>	<b>100%</b>	<b>100%</b>		
63	✚	MANTENIMIENTO COMANDO DE BASNOR	20 day	Fri 4/01/22	Thu 4/28/22	\$3603.00	1	1	1	100%	100%		
64	✚	MANTENIMIENTO ENTREPUENTES Y BAÑOS D	20 day	Mon 7/04/22	Fri 7/29/22	\$9661.00	1	1	1	100%	100%		
65	✚	MANTENIMIENTO MONTAJE Y DESMONTAJE DE	20 day	Fri 4/01/22	Thu 4/28/22	\$1300.00	1	1	1	100%	100%		

Task		Split		Milestone		Summary		Project Summary		External Tasks	
External Milestone		Inactive Task		Inactive Milestone		Inactive Summary		Manual Task		Duration-only	
Summary Rollup		Manual Summary		Start-only		Finish-only		Progress		Deadline	



Task		Split		Milestone		Summary		Project Summary		External Tasks	
External Milestone		Inactive Task		Inactive Milestone		Inactive Summary		Manual Task		Duration-only	
Summary Rollup		Manual Summary		Start-only		Finish-only		Progress		Deadline	

2015

'15

'40

